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The Engineer's Decision regarding the Subsequent Works per Financer’s/Investor's Instructions, which 

are the subject of Annex 4 to the Commercial Contract for the section Novi Sad - Subotica - State 

border (Kelebia) 

I – Subsequent Works per Financer’s/Investor's Instructions 

In the past period, the Financier/Investor issued Instructions for subsequent works in accordance with 

Article 5 of the Commercial Contract.  

Also, at the request of the Financier/Investor, this Decision includes costs for works and services whose 

implementation has commenced under the Commercial Contract for the section Belgrade Center – Stara 

Pazova, for which remaining funds are to be provided in Annex 4 of the Commercial Contract for the 

section Novi Sad – Subotica – State border (Kelebia). The Financier/Investor provided data on reference 

Instructions as well as the remaining amounts related to these works and services. 

The overview of works and services subject to this Decision is presented in the following table: 

No. 
Instruction 

No. 
Instruction 

date 
Instruction subject Remark 

The amount to 
be included in 
Annex 4 [USD] 

1. 
401-00-
00292/202
3-04-47 

8.6.2023. 

Relocation of the state 
road class IIB No.300 in the 
zone of underpass at km. 
174+515 - roundabout and 
the arm towards Losinjska 
street 

Contract II and 
Annex 1 to 

Contract II with 
Vojput DOO 

Subotica 

1.062.675,84 

2. 

 
401-00-
01138/202
2-04-35  
 

7.12.2022. 

Archeology works on the 
territory of Vojvodina 
Province Institute for the 
protection of cultural 
monuments 

Based on 
evidences and 
Supervisor's 

approval NAD-
NSSB-JV CRIC-

CCCC-2075 

3.175.468,93 

3. 
401-00-
01024/202
3-04-44 

16.12.2023. 

Reconstruction works of 
Ambulance office in 
Subotica including 
furniture and medical 
equipment 

Contract with 
Yumol DOO 
Subotica 
increased by 
35.000 +5% USD 
for furniture and 
medical 
equipment 

191.901,02 

4. 
401-00-
01024/202
3-04-44 

16.12.2023. 
Reconstruction works of 
Police/Customs station in 
Subotica 

Contract with  
Yumol DOO 
Subotica 

76.314,09 

5. 
401-00-
01024/202
3-04-57 

19.2.2024 

Rehabilitation of IZS and 
EPS installations that were 
not shown in the cadaster 
of installations 

Offer by Electro 
Group No. 24-
PF001000008 
dated 12.2.2024. 

61.006,80 

6. 
401-00-
01024/202
3-04-37 

15.6.2023. 

Pumps for underpasses in 
Altina, Zemun Polje and 
Kamendin, canopy for the 
lift in Batajnica, 
arrangement of the railway 
area in the territory of the 
municipality of Zemun 

Approved by 
Engineer's 
decision from the 
Section Belgrade 
Center - Stara 
Pazova HSL1OR-
IZS23-12-02 

170.951,14 



 2 / 4 
 

7. 
401-00-
01024/202
3-04-37 

15.6.2023. 
Digging the canal along the 
road at km 13+288 in 
Kamendin 

Approved by 
Engineer's 
decision from the 
Section Belgrade 
Center - Stara 
Pazova HSL1OR-
IZS23-12-02 

136.755,52 

8. 
401-00-
01024/202
3-04-26 

30.10.2023. 

Rehabilitation of part of 
Kosovska street by filling 
with crushed stone 
aggregate 

Offer by Karin 
Komerc TR-835-
2023-1 dated 
24.10.2023 

31.910,81 

9. 
401-00-
01024/202
3-04-28 

30.10.2023. 
Engagement of body for 
independent assessment of 
appliance of CSM - AsBo 

Anticipated 30% 
of the value of 
the Contract with 
AsBo 

222.405,75 

10. 
401-00-
01024/202
3-04-28 

30.10.2023. 

Engagement of designated 
body for verification of 
subsystems according to 
national technical rules - 
DeBo 

Anticipated 30% 
of the value of 
the Contract with 
DeBo 

354.375,00 

11. 
401-00-
01024/202
3-04-28 

30.10.2023. 

Testing of structural 
subsystems and TSI 
certification of the 
Subotica - Horgos railway 
line 

Anticipated 30% 
of the value of 
the Contract with 
AGS TEH 

427.108,50 

12. 
401-00-
01024/202
3-04-28 

30.10.2023. 
Engagement of the 
Committee for Technical 
Inspection 

Anticipated 30% 
of the value of 
the Contract with 
Trioprojekt 

144.900,00 

13. 
401-00-
01241/202
1-04-46 

16.5.2022. 

Taxes regarding to 
relocation of gas pipelines 
owned by Suboticagas in 
Subotica 

Based on Invoice 
No. USD0602/23-
001 issued by 
Graditelj NS DOO 

29.842,50 

14. 
401-00-
01024/202
3-04-28 

30.10.2023. 
Dynamic testing of railway 
line Novi Sad - Subotica - 
State border (Kelebia) 

Anticipated 20% 
of the value of 
the Contract with 
DBST 

630.420,00 

15. 

401-00-
0124/2021-
04-52 and  
401-00-
01021/202
2-04-20 

20.6.2022. 

Installation of equipment 
and implementation of 
TVEMA software on the 
SEVER 1435 inspection car 
for the maintenance of 
high-speed line 

The remaining 
amount of funds 
that was not 
provided for in 
Annex 7 of the 
Commercial 
Agreement from 
the section 
Belgrade Center - 
Stara Pazova 

823.850,00 

16. 

401-00-
0124/2021-
04-52 and 
401-00-
01021/202
2-04-20 

20.6.2022. 

Installation of HOT-BOX 
system - measuring 
stations (MS) and dynamic 
scales (DV) for functional 
protection of the built 
railway for high speeds 

The remaining 
amount of funds 
that was not 
provided for in 
Annex 7 of the 
Commercial 

1.326.579,97 
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Agreement from 
the section 
Belgrade Center - 
Stara Pazova 

17. 
401-00-
01021/202
2-04-20 

17.10.2022. 

Development of design and 
technical documentation 
(IDR, IDP, 
PGD, PZI and PIO) for the 
passenger railway from 
Zemunsko polje - 
Nikola Tesla Airport - 
National Stadium, L ~ 16.5 
km 

The remaining 
amount of funds 
that was not 
provided for in 
Annex 7 of the 
Commercial 
Agreement from 
the section 
Belgrade Center - 
Stara Pazova 

     289.086,70 

18. 
401-00-
01024/202
3-04-45 

21.12.2023. 

Reconstruction of electrical 
installations on the Serbian 
Railways measurement car 
SEVER 1435 for the 
installation of Balise Life 
Check System 

Contract with 
Company AGS 
TEH 

        15.645,00  

19. 
401-00-
01024/202
3-04-62 

1.3.2024. 
Waste removal in Subotica 
freight station 176+500 

Offer by Extra 
Auto Transport, 
Modekolo and 
BCF Lafarge 

1.000.000,00 

T O T A L 10.171.197,57 

 

II – Amendments on Table of Price due to technical errors 

1. By letter number HDJV-NSSB-CON-IZS-2023-0195 dated November 14, 2023, the Contractor addressed 

the Financier/Investor to clarify the technical error observed in the Table of Price in Item 3.G.1.1. By his 

letter No. 10/2023-870 dated 11.12.2023 the Investor confirmed that it is an error in the Table of Price at 

Item 3.G.1.1, that the total price of the Item is correct, the error occurred at the unit price field, and 

instructed this correction be carried out in the next Annex to the Commercial Contract. By the above, it is 

necessary through Annex 4 of the Commercial Contract to make a change to the Table of Price so that 

Item 3.G.1.1 reads as follows: 

3. Superstructure Works 

No. Item Description Unit 
No. of 
Unit 

Unit Price 
(USD) 

Total 
Price 
(USD) 

No. of 
books 

G Stepanovićevo station (km 96+904.10  - km 97+769.04) 

1 Procurement 

1-1 Rail type 60Е1  

Completion of 
the Procurement 

for left or right 
side of the 

station 

2 239.390 478.780 2/2-2.4 

 

2. On certain items, discrepancies were observed between the English and Serbian versions of the Table 

of Price, i.e. discrepancies were observed in the names fields of the Items in English language. By the 

above, it is necessary through Annex 4 of the Commercial Contract to make a change to the Table of Price 

so that the names of certain Items read as follows: 
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9. Power Supply 

No. Item 

D Lighting installation in station 

19 Lighting installation in Subotica 

20 Supply of materials and equipment for Subotica 

 

3. On certain items, discrepancies were observed between the English and Serbian versions of the Table 

of Price, i.e. discrepancies were observed in the names and the descriptions fields of the Items in Serbian 

language. By the above, it is necessary through Annex 4 of the Commercial Contract to make a change to 

the Table of Price so that the names and descriptions of certain Items read as follows: 

7. Overhead Catenary Line 

Br. Stavka Opis 

U Electrical Traction Facilities – OCL: Naumovićevo 

U-3 Electrical Power Works 

11 Equipment girder - procurement Material Procurement 

12 Equipment girder - works Installation of equipment girders on gantries. 

13 Overhead Contract Wire – procurement 
Procurement of contact wire Ri100, messenger 
wire BzII 65, droppers, sectional insulators and 
stitch wire 

14 Overhead Contact Wire - works 
Installation of contact wire Ri100, messenger 
wire BzII 65, droppers, section insulators and 
stitch wire 

15 Section insulator - procurement Material Procurement 

16 Section insulator - works Installation of the section insulator 

 

Pursuant to Paragraph 4, Article 9 of the Commercial Contract:  

“Before issuing any order which results in change of deadline, amount or scope of works the Engineer 
must obtain written approval from the Financier and Investor”. 

 


