The Engineer's Decision regarding the Subsequent Works per Financer’s/Investor's Instructions, which
are the subject of Annex 4 to the Commercial Contract for the section Novi Sad - Subotica - State
border (Kelebia)

I - Subsequent Works per Financer’s/Investor's Instructions

In the past period, the Financier/Investor issued Instructions for subsequent works in accordance with
Article 5 of the Commercial Contract.

Also, at the request of the Financier/Investor, this Decision includes costs for works and services whose
implementation has commenced under the Commercial Contract for the section Belgrade Center — Stara
Pazova, for which remaining funds are to be provided in Annex 4 of the Commercial Contract for the
section Novi Sad — Subotica — State border (Kelebia). The Financier/Investor provided data on reference

Instructions as well as the remaining amounts related to these works and services.

The overview of works and services subject to this Decision is presented in the following table:

Instruction | Instruction Ul EIETE e
No. No date Instruction subject Remark be included in
) Annex 4 [USD]
Relocation of the statg Contract Il and
road class [IB No.300 in the
401-00- zone of underpass at km Annex 1 to
1. | 00292/202 | 8.6.2023. P ) Contract Il with 1.062.675,84
174+515 - roundabout and .
3-04-47 . Vojput DOO
the arm towards Losinjska .
Subotica
street
Archeology works on the .Based on
. . . evidences and
401-00- territory of Vojvodina Supervisor's
2. | 01138/202 | 7.12.2022. | Province Institute for the appfoval NAD- 3.175.468,93
2-04-35 iqrgaicr:grr:t(:f cultural NSSB-JV CRIC-
CCCC-2075
Contract with
. Yumol DOO
Reconstruction works of Subotica
401-00- Ambulance office in increased b
3. | 01024/202 | 16.12.2023. | Subotica including y 191.901,02
. . 35.000 +5% USD
3-04-44 furniture and medical .
equioment for furniture and
quip medical
equipment
401-00- Reconstruction works of Contract with
4. | 01024/202 | 16.12.2023. | Police/Customs station in Yumol DOO 76.314,09
3-04-44 Subotica Subotica
Rehabilitation of IZS and Offer by Electro
401-00- EPS installations that were | Group No. 24-
> (3)_1&2_‘;/7202 19.2.2024 not shown in the cadaster PF001000008 61.006,80
of installations dated 12.2.2024.
Pumps for underpasses in Approved by
Altina, Zemun Polje and Engineer's
401-00- Kamendin, canopy for the decision from the
6. | 01024/202 | 15.6.2023. | lift in Batajnica, Section Belgrade 170.951,14
3-04-37 arrangement of the railway | Center - Stara
area in the territory of the | Pazova HSL10R-
municipality of Zemun 12523-12-02
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Approved by
Engineer's

401-00- Digging the canal along the | decision from the
7. | 01024/202 | 15.6.2023. | road at km 13+288in Section Belgrade 136.755,52
3-04-37 Kamendin Center - Stara
Pazova HSL1OR-
12523-12-02
Rehabilitation of part of Offer by Karin
401-00- Kosovska street by fillin Komerc TR-835-
8. | 01024/202 | 30.10.2023. | "° v Ting 31.910,81
3-04-26 with crushed stone 2023-1 dated
aggregate 24.10.2023
— 5
401-00- Engagement of body for ﬁ::;’]cejp::ﬁj de ?;Ofé
9. | 01024/202 | 30.10.2023. | independent assessment of . 222.405,75
. the Contract with
3-04-28 appliance of CSM - AsBo
AsBo
Engagement of designated . 0
401-00- body for verification of QPILceIp\?:ﬁJi i?cA
10. | 01024/202 | 30.10.2023. | subsystems according to . 354.375,00
. . the Contract with
3-04-28 national technical rules -
DeBo
DeBo
Testing of structural . 0
401-00- subsystems and TSI QF:LCeIp\?:ﬁJ Cl 3:%
11. | 01024/202 | 30.10.2023. | certification of the . 427.108,50
3-04-28 Subotica - Horgos railwa the Contract with
. & Y | AGS TEH
line
Antici 5
401-00- Engagement of the oF:;\celp\?:E de ?;?CA
12. | 01024/202 | 30.10.2023. | Committee for Technical . 144.900,00
. the Contract with
3-04-28 Inspection . .
Trioprojekt
Taxes regarding to Based on Invoice
401-00- relocation of gas pipelines No. USD0602/23-
13. | 01241/202 | 16.5.2022. gas pIpEIr . 29.842,50
1-04-46 owned by Suboticagas in 001 issued by
Subotica Graditelj NS DOO
— .
401-00- Dynamic testing of railway 2‘:::;\?;&(1 i?/’
14. | 01024/202 | 30.10.2023. | line Novi Sad - Subotica - . 630.420,00
3-04-28 State border (Kelebia) the Contract with
DBST
The remaining
amount of funds
401-00- Installation of equipment that was not
0124/2021- and implementation of provided for in
04-52 and TVEMA software on the Annex 7 of the
15 401-00- 20.6.2022. SEVER 1435 inspection car | Commercial 823.850,00
01021/202 for the maintenance of Agreement from
2-04-20 high-speed line the section
Belgrade Center -
Stara Pazova
401-00- Installation of HOT-BOX The remaining
0124/2021- system - measuring amount of funds
04-52 and stations (MS) and dynamic | that was not
16. 401-00- 20.6.2022. scales (DV) for functional provided for in 1.326.579,97
01021/202 protection of the built Annex 7 of the
2-04-20 railway for high speeds Commercial
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Agreement from
the section
Belgrade Center -
Stara Pazova

Development of design and
technical documentation
(IDR, IDP,

The remaining
amount of funds
that was not
provided for in

BCF Lafarge

401-00- PGD, PZI and PIO) for the Annex 7 of the
17. | 01021/202 | 17.10.2022. | passenger railway from . 289.086,70
. Commercial
2-04-20 Zemunsko polje -
. . Agreement from
Nikola Tesla Airport - the section
National Stadium, L ~ 16.5
Belgrade Center -
km
Stara Pazova
Reconstruction of electrical
401-00- oyt messurement £ar | Contract with
18. | 01024/202 | 21.12.2023. ¥ Company AGS 15.645,00
3.04-45 SEVER 1435 for the TEH
installation of Balise Life
Check System
401-00- Waste removal in Subotica z]:fteorTbéE)s(:Ert
19. 1024/202 | 1.3.2024. ! 1. .
9 2—84—6/2 0 3.20 freight station 176+500 Modekolo and 000.000,00

TOTAL

10.171.197,57

Il - Amendments on Table of Price due to technical errors

1. By letter number HDJV-NSSB-CON-1ZS-2023-0195 dated November 14, 2023, the Contractor addressed
the Financier/Investor to clarify the technical error observed in the Table of Price in Item 3.G.1.1. By his
letter No. 10/2023-870 dated 11.12.2023 the Investor confirmed that it is an error in the Table of Price at
Item 3.G.1.1, that the total price of the Item is correct, the error occurred at the unit price field, and
instructed this correction be carried out in the next Annex to the Commercial Contract. By the above, it is
necessary through Annex 4 of the Commercial Contract to make a change to the Table of Price so that
Item 3.G.1.1 reads as follows:

3. Superstructure Works

" . No. of | Unit Price To.tal No. of
No. Item Description Unit Unit (USD) Price books
(USD)
G | Stepanovicevo station (km 96+904.10 - km 97+769.04)
1 Procurement
Completion of
the Procurement
1-1 | Rail type 60E1 for left or right 2 239.390 | 478.780 | 2/2-2.4
side of the
station

2. On certain items, discrepancies were observed between the English and Serbian versions of the Table
of Price, i.e. discrepancies were observed in the names fields of the Items in English language. By the
above, it is necessary through Annex 4 of the Commercial Contract to make a change to the Table of Price
so that the names of certain Items read as follows:
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9. Power Supply
No. Item
D | Lighting installation in station
19 | Lighting installation in Subotica
20 | Supply of materials and equipment for Subotica

3. On certain items, discrepancies were observed between the English and Serbian versions of the Table
of Price, i.e. discrepancies were observed in the names and the descriptions fields of the Items in Serbian
language. By the above, it is necessary through Annex 4 of the Commercial Contract to make a change to
the Table of Price so that the names and descriptions of certain Items read as follows:

7. Overhead Catenary Line

Br. Stavka ‘ Opis

U Electrical Traction Facilities — OCL: Naumovicevo

u-3 Electrical Power Works

11 Equipment girder - procurement Material Procurement

12 Equipment girder - works Installation of equipment girders on gantries.
Procurement of contact wire Ri100, messenger

13 Overhead Contract Wire — procurement | wire Bzll 65, droppers, sectional insulators and
stitch wire
Installation of contact wire Ri100, messenger

14 Overhead Contact Wire - works wire Bzll 65, droppers, section insulators and
stitch wire

15 Section insulator - procurement Material Procurement

16 Section insulator - works Installation of the section insulator

Pursuant to Paragraph 4, Article 9 of the Commercial Contract:

“Before issuing any order which results in change of deadline, amount or scope of works the Engineer
must obtain written approval from the Financier and Investor”.
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