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Head office of CRIC-CCCC Joint Venture
Omladinskih brigada 21
11070 Beograd

Br: NAD-NSSB-JV CRIC-CCCC-0125
Datum: 01.07.2022.
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Projekat: Pruzanje usluga stru¢nog nadzora nad izvodenjem radova na rekonstrukciji i modernizaciji

Zeleznicke pruge Novi Sad-Subotica-drZzavna granica

Project: Supervision Services of Reconstruction and Modernization of the railway line Novi Sad — Subotica

— State border

Predmet: Obavestenje o pocetku radova

Postovani,

Na osnovu clana 48, a u skladu sa ¢lanom 108,
komercijalnog ugovora, InZenjer konstatuje da su se
stekli uslovi za pocetak radova na modernizaciji i
rekonstrukciji madarsko-srpske Zelezni¢ke veze na
teritoriji Republike Srbije, za deonicu Novi Sad-
Subotica- Drzavna granica (Kelebija).

Izdata su slede¢a dokumenta:

- Gradevinska dozvola broj 351-02-03590/2021-07
od 26. oktobra 2021. godine,

- Prekid Zeleznickog saobracaja 06. aprila
2022.godine, a radovi na demontazi poceli su
isklju¢enjem napona kontaktne mreze 07. aprila
2022. godine,

- Potvrda MGSI o prijavi radova broj 351-06-
00034/2022-07 od 25. marta 2022. godine — na
katastarskim parcelama na teritoriji opStine Novi
Sad,

- Potvrda MGSI o prijavi radova broj 351-06-
01221/2022-07 od 26. aprila 2022. godine — na
katastarskim parcelama na teritoriji opStine Vrbas
(KP navedene u prijavi radova),

- Potvrda MGSI o prijavi radova broj 351-06-
01328/2022-07 od 25. maja 2022. godine - na
katastarskim parcelama na teritoriji opstine
Subotica (KP navedene u prijavi radova),

- Potvrda MGSI o prijavi radova broj 351-06-
01395/2022-07 od 25. maja 2022. godine — na

Subject: Notice of Commencement of the Works

Dear,

Based upon the Article 48 and in accordance with
Article 108 of the Commercial Contract, the
Engineer states that conditions for commencement
of works on modernization and reconstruction of
Hungarian — Serbian railway connection, for section
Novi Sad — Subotica — State border (Kelebija) have
been met.

The following documents has been issued:
- Construction Permit ref no
03590/2021-07 of 26 October 2021,

- Railway traffic halted on 6 April 2022, start
of dismantling works with OCS power line cut off 7
April 2022,

351-02-

- The MCTI confirmation on the Notification
about the Works ref no 351-06-00034/2022-07 of
25 March 2022 - for cadastre plots in Novi Sad
Municipality area,

- The MCTI confirmation on the Notification
about the Works ref no 351-06-01221/2022-07 of
26 April 2022 - for cadastre plots in Vrbas
Municipality area (CP listed in the Notification about
the Works),

- The MCTI confirmation on the Notification
about the Works ref no 351-06-01328/2022-07 of
25 May 2022 - for cadastre plots in Subotica
Municipality area (CP listed in the Notification about
the Works),

- The MCTI confirmation of the Notification
about the Works ref no 351-06-01395/2022-07 of
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katastarskim parcelama na teritoriji opstine Backa
Topola (KP navedene u prijavi radova).

Dokumentacija lzvodaca:

lzvodacev izvestaj o prijavi radova Novi Sad od 05.
aprila 2022. godine,

Izvodacev izveStaj o prijavi radova Subotica 06.
aprila 2022. godine.

Radovi na demontazi gornjeg stroja:
| faza Novi Sad su poceli krajem avgusta 2021,

Il faza ostatak stanice Novi Sad i dalje ostatak trase
su poceli poceli u martu 2022.

Iz prilozenog spiska se vidi da je saobracaj
obustavljen 06. aprila 2022. godine, napon u
kontaktnoj mreZi je je isklju¢en 07. aprila 2022
godine, ¢ime su poceli radovi na demontazi
kontaktne mreze.

Radovi na demontazi gornjeg stroja u okviru druge
faze rekonstrukcije stanice Novi sad su zapoceti
odmah nakon isklju¢enja napona u kontaktnoj
mreZi, odnosno 06. aprila 2022. godine.

Ostalim Prijavama radova za deonice Vrbas i
Subotica otpoceli su radovi na celoj trasi Projekta.

lzvodac je, svojim lzvestajima Ministarstvu o
pocetku radova od 05. aprila 2022 godine i od 06.
aprila 2022 godine, imenovao odgovorne izvodace i
rukovodioce Projekta za obe deonice, ponudio 15.
april 2022. godine kao datum pocetka radova.

Na osnovu svega gore izlozenog, InZenjer
obavestava lzvodaca da su se stekli svi uslovi da se
sa radovima otpocne.

S postovanjem/Regards:

Rukovodilac Struénog nadzora/inZenjer

Dragan Gligorov, M.Sc.Cv. Eng
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25 May 2022 - for cadastre plots in Backa Topola
Municipality area (CP listed in the Notice of Works),

The Contractor’s documents:

The Contractor’s report on the Notification about
the Works Novi Sad of 5 April 2022

The Contractor’s report on the Notification about
the Works Subotica of 6 April 2022

Superstructure railway track dismantling works:

| Phase Novi Sad works have commenced at the end
of August 2021,

Il Phase Novi Sad station outstanding works and
onward railway works have started in March 2022.

From above listed, it could be seen that the traffic
has been halted on 6 April 2022, OCS power cut off
on 7 April 2022, by which the dismantling OCS works
have commenced.

The superstructure dismantling works within the
second phase of Novi Sad reconstruction works
have just started after OCS power cut off i.e. 6 April
2022.

By remaining Notifications about the Works for
Vrbas and Subotica sections, the works along the
whole Project section have commenced.

The Contractor, in his reports to MCTI on the
Notification about the Works of 5 April 2022 and 6
April 2022, nominated the chartered contractors
and Project representatives for both sections, and
proposed 15 April 2022 as the Commencement
Date.

Based upon all aforementioned, the Engineer
notifies the Contractor that all conditions for
commencement of works have been fulfilled.
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