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Head office of CRIC‐CCCC Joint Venture 

Omladinskih brigada 21 

11070 Beograd 

 

 

Br: NAD‐NSSB‐JV CRIC‐CCCC‐0125 
Datum:  01.07.2022. 
 
Projekat: Pružanje usluga stručnog nadzora nad izvođenjem radova na rekonstrukciji i modernizaciji 
železničke pruge Novi Sad‐Subotica‐državna granica 
 
Project: Supervision Services of Reconstruction and Modernization of the railway line Novi Sad – Subotica 
– State border 
 
 
Predmet: Obaveštenje o početku radova
 

Subject: Notice of Commencement of the Works

 
Poštovani, 
 
Na  osnovu  člana  48,  a  u  skladu  sa  članom  108, 
komercijalnog ugovora, Inženjer konstatuje da su se 
stekli  uslovi  za  početak  radova  na  modernizaciji  i 
rekonstrukciji mađarsko‐srpske  železničke  veze  na 
teritoriji  Republike  Srbije,  za  deonicu  Novi  Sad‐
Subotica‐ Državna granica (Kelebija). 
 
Izdata su sledeća dokumenta: 
‐ Građevinska dozvola broj 351‐02‐03590/2021‐07 
od 26. oktobra 2021. godine, 
‐  Prekid  železničkog  saobraćaja  06.  aprila 
2022.godine,  a  radovi  na  demontaži  počeli  su 
isključenjem  napona  kontaktne  mreže  07.  aprila 
2022. godine,  
‐  Potvrda  MGSI  o  prijavi  radova  broj  351‐06‐
00034/2022‐07  od  25.  marta  2022.  godine  –  na 
katastarskim  parcelama  na  teritoriji  opštine  Novi 
Sad, 
‐  Potvrda  MGSI  o  prijavi  radova  broj  351‐06‐
01221/2022‐07  od  26.  aprila  2022.  godine  –  na 
katastarskim  parcelama na  teritoriji  opštine Vrbas 
(KP navedene u prijavi radova), 
 
‐  Potvrda  MGSI  o  prijavi  radova  broj  351‐06‐
01328/2022‐07  od  25.  maja  2022.  godine  ‐  na 
katastarskim    parcelama  na  teritoriji  opštine 
Subotica (KP navedene u prijavi radova), 
 
‐  Potvrda  MGSI  o  prijavi  radova  broj  351‐06‐
01395/2022‐07  od  25.  maja  2022.  godine  –  na 

 
Dear, 
 
Based upon the Article 48 and  in accordance with 
Article  108  of  the  Commercial  Contract,  the 
Engineer states that conditions for commencement 
of  works  on modernization  and  reconstruction  of 
Hungarian – Serbian railway connection, for section 
Novi Sad – Subotica – State border (Kelebija) have 
been met. 
The following documents has been issued: 
‐  Construction  Permit  ref  no  351‐02‐
03590/2021‐07 of 26 October 2021, 
‐  Railway traffic halted on 6 April 2022, start 
of dismantling works with OCS power line cut off 7 
April 2022, 
 
‐  The MCTI confirmation on the Notification 
about  the Works  ref no  351‐06‐00034/2022‐07 of 
25  March  2022  –  for  cadastre  plots  in  Novi  Sad 
Municipality area, 
‐  The MCTI confirmation on the Notification 
about  the Works  ref no  351‐06‐01221/2022‐07 of 
26  April  2022  –  for  cadastre  plots  in  Vrbas 
Municipality area (CP listed in the Notification about 
the Works), 
‐  The MCTI confirmation on the Notification 
about  the Works  ref no  351‐06‐01328/2022‐07 of 
25  May  2022  –  for  cadastre  plots  in  Subotica 
Municipality area (CP listed in the Notification about 
the Works), 
‐  The MCTI  confirmation  of  the Notification 
about  the Works  ref no  351‐06‐01395/2022‐07 of 
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katastarskim parcelama na  teritoriji  opštine Bačka 
Topola (KP navedene u prijavi radova). 
 
Dokumentacija Izvođača: 
Izvođačev izveštaj o prijavi radova Novi Sad od 05. 
aprila 2022. godine, 
Izvođačev  izveštaj  o  prijavi  radova  Subotica  06. 
aprila 2022. godine. 
 
Radovi na demontaži gornjeg stroja:   
I faza Novi Sad su počeli krajem avgusta 2021, 
 
II faza ostatak stanice Novi Sad i dalje ostatak trase 
su počeli počeli u martu 2022. 
 
Iz  priloženog  spiska  se  vidi  da  je  saobraćaj 
obustavljen  06.  aprila  2022.  godine,  napon  u 
kontaktnoj  mreži  je  je  isključen  07.  aprila  2022 
godine,  čime  su  počeli  radovi  na  demontaži 
kontaktne mreže.  
 
Radovi na demontaži gornjeg stroja u okviru druge 
faze  rekonstrukcije  stanice  Novi  sad  su  započeti 
odmah  nakon  isključenja  napona  u  kontaktnoj 
mreži, odnosno 06. aprila 2022. godine. 
Ostalim  Prijavama  radova  za  deonice  Vrbas  i 
Subotica otpočeli su radovi na celoj trasi Projekta. 
 
 
Izvođač  je,  svojim  Izveštajima  Ministarstvu  o 
početku radova od 05. aprila 2022 godine  i od 06. 
aprila 2022 godine, imenovao odgovorne izvođače i 
rukovodioce Projekta za obe deonice, ponudio 15. 
april 2022. godine kao datum početka radova. 
 
Na  osnovu  svega  gore  izloženog,  Inženjer 
obaveštava Izvođača da su se stekli svi uslovi da se 
sa radovima otpočne. 
 

25 May 2022 – for  cadastre plots  in Bačka Topola 
Municipality area (CP listed in the Notice of Works),
 
The Contractor’s documents: 
The  Contractor’s  report  on  the Notification  about 
the Works Novi Sad of 5 April 2022 
The  Contractor’s  report  on  the Notification  about 
the Works Subotica of 6 April 2022 
 
Superstructure railway track dismantling works: 
I Phase Novi Sad works have commenced at the end 
of August 2021, 
II  Phase  Novi  Sad  station  outstanding  works  and 
onward railway works have started in March 2022. 
 
From above listed, it could be seen that the traffic 
has been halted on 6 April 2022, OCS power cut off 
on 7 April 2022, by which the dismantling OCS works 
have commenced. 
 
 
The  superstructure  dismantling  works  within  the 
second  phase  of  Novi  Sad  reconstruction  works 
have just started after OCS power cut off i.e. 6 April 
2022.  
By  remaining  Notifications  about  the  Works  for 
Vrbas  and  Subotica  sections,  the works  along  the 
whole Project section have commenced. 
 
The  Contractor,  in  his  reports  to  MCTI  on  the 
Notification about the Works of 5 April 2022 and 6 
April  2022,  nominated  the  chartered  contractors 
and Project  representatives  for both sections, and 
proposed  15  April  2022  as  the  Commencement 
Date. 
Based  upon  all  aforementioned,  the  Engineer 
notifies  the  Contractor  that  all  conditions  for 
commencement of works have been fulfilled. 
 

S poštovanjem/Regards: 
 
Rukovodilac Stručnog nadzora/inženjer 
 
Dragan Gligorov, M.Sc.Cv. Eng 

 


