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Head office of CRIC-CCCC Joint Venture 

Omladinskih brigada 21 

11070 Beograd 

 

INFRASTRUKTURA ŽELEZNICE SRBIJE A.D 

Nemanjina 6 

Republika Srbija 

Slobodanka Katanić, menadžer za razvoj i investicije 

 

Ministarstvo građevinarstva, saobraćaja i infrastrukture 

Nemanjina 22-26, 11000 Beograd 

Republika Srbija 

Anita Dimovski, pomoćnica ministra za železnice i intermodalni transport  

  

Br: NAD-NSSB-JV-CRIC-CCCC-0530 
Datum:  24.11.2022. 
 
Projekat: Pružanje usluga stručnog nadzora nad izvođenjem radova na rekonstrukciji i modernizaciji 
železničke pruge Novi Sad-Subotica-državna granica 
 
Project: Supervision Services of Reconstruction and Modernization of the railway line Novi Sad – Subotica 
– State border 
 
 
Engineer’s Final Decision on Approval of Contractor’s Dynamic Plan submitted by Contractor’s letter 

No. HDJV-NSSB-TEC-IZS-2022-0593 
 
- On October 24th, 2022, the Engineer issued the official Decision No. NAD-NSSB-JV-CRIC-CCCC-0457 on 

Acceptance of the Contractor’s Application for Subsequent Works sent by letter No. HDJV-NSSB-CON-
IZS-2021-0005 (for the first 16 items). Extension of Time for Completion was not the subject matter 
of this Decision. 

 
- On October 26th, 2022, the regular progress meeting was held on the premises of the Infrastructure 

of Serbian Railways between the Contracting Parties and Engineer. In that meeting, the Contracting 
Parties discussed the Time for Completion for all contracted works (including the Subsequent Works 
which are the subject matter of the Engineer’s Decision No. mentioned within the Contractor’s letter 
No. NAD-NSSB-JV-CRIC-CCCC-0457). After discussions the Contract parties reached the mutual 
agreement as follows: 

 

• The Commencement Date is July 1st, 2022. 

• The Project Completion Deadline shall be August 31st, 2025. 

• The Extension of Time for Completion shall be 5 months. 

• The adjustment of the Deadline referred to in the Article 7, paragraph 1, item 2 of the 
Commercial Contract shall be the subjected matter of next Annex to the Commercial Contract. 

 
- On November 8th, 2022 the Contractor submitted a Revised Dynamic Plan to the Engineer by the letter 

No. HDJV-NSSB-TEC-IZS-2022-0593. This Dynamic Plan includes all Contracted Works, as well as the 
Subsequent Works referred to in the Contractor’s letter No. HDJV-NSSB-CON-IZS-2021-0005. 
However, it doesn’t include the construction of a U-shape structure at km 177+623 and overpass at 
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km 177+455 due to collisions with the Subotica - Sombor branch line and due to the lack of land 
acquisition (expropriation). Construction of these two structures doesn't affect main works. 

 
The Engineer concludes that the Contracting Parties reached an agreement on the Time for Completion 
pursuant to the Articles 51 and 99 of the Commercial Contract. 
 
Pursuant to the Article 9, paragraph 8, and the Article 50 of the Commercial Contract, the Engineer 
hereby submits the following: 
 
Engineer’s Final Decision on Approval of Contractor’s Dynamic Plan submitted by Contractor’s letter 
No. HDJV-NSSB-TEC-IZS-2022-0593 
 
- Contractor’s Dynamic Plan covers all Contracted works as well as the Subsequent Works referred to 

in the Contractor’s letter No. HDJV-NSSB-CON-IZS-2021-0005. 
 

- Subsequent works omitted from the Dynamic Plan (U-shape structure at km 177+623 and overpass 
at km 177+455) do not affect main works and will be analyzed subsequently when specific conditions 
are met. 
 

- Contractor’s Dynamic Plan complies with the mutual agreement reached between Contracting 
Parties: 

• The Commencement Date is July 1st, 2022. 

• The Project Completion Deadline shall be August 31st, 2025. 

• The Extension of Time for Completion shall be 5 months. 
 

- The Deadline referred to in the Article 7, paragraph 1, item 2 of the Commercial Contract shall be 
adjusted through the Annex to the Commercial Agreement which will be signed based on Agreement 
No. 1 on Subsequent Works, signed between Contracting Parties on October 25th, 2022.   

 
Pursuant to the Financier´s and Investor´s approval delivered in the letter No. 401-00-0228/2022-04-04 
dated November 23th, 2022, this Engineer’s Decision has become final. 

Attachment 1 – Financier’s and Investor’s approval on Draft Engineer’s Decision on Approval of 
Contractor’s Dynamic Plan submitted by Contractor’s letter No. HDJV-NSSB-TEC-IZS-2022-0593 
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Odluka Inženjera o Prihvatanju Izvođačevog Dinamičkog Plana podnetog Izvođačevim dopisom br. 
HDJV-NSSB-TEC-IZS-2022-0593 
 
- Dana 24. oktobra 2022. godine Inženjer je izdao zvaničnu Odluku broj NAD-NSSB-JV-CRIC-CCCC-0457 

o prihvatanju zahteva Izvođača za naknadnim radovima poslatih dopisom HDJV-NSSB-CON-IZS-2021-
0005 (za prvih 16 stavki). Produžetak vremena za završetak nije bio predmet ove odluke. 

 
- Dana 26. oktobra 2022. godine u Infrastrukturi Železnica Srbije održan je redovni sastanak o napretku 

radova, između Ugovornih strana i Inženjera. Na tom sastanku Ugovorne strane su diskutovale o 
produžetku vremena za završetak svih ugovornih radova (uključujući i radove koji su predmet Odluke 
Inženjera br. NAD-NSSB-JV-CRIC-CCCC-0457), i postignut je dogovor kao što sledi: 

• Početak radova je 1. jul 2022. godine. 

• Rok za završetak Projekta biće 31. avgust 2025. godine. 

• Produžetak vremena za završetak iznosiće 5 meseci. 

• Izmena roka za završetak definisana u članu 7, stav 1, tačka 2 Komercijalnog Ugovora biće 
predmet narednog Aneksa komercijalnog Ugovora.  

 
- Dana 8. novembra 2022. godine Izvođač je Inženjeru podneo revidirani Dinamički Plan dopisom br. 

HDJV-NSSB-TEC-IZS-2022-0593. Ovaj Dinamički Plan uključuje sve Ugovorene radove, kao i naknadne 
radove iz Izvođačevog dopisa br. HDJV-NSSB-CON-IZS-2021-0005, ali ne uključuje izgradnju U-
konstrukcije u km. 177+623 i nadvožnjaka u km. 177+455 usled kolizije sa odvojnom prugom za 
Sombor i zbog neobezbeđivanja zemljišta (eksproprijacija). Izgradnja ove dve konstrukcije nema uticaj 
na glavne radove. 

 
Inženjer zaključuje da su Ugovorne strane postigle dogovor u vezi vremena za završetak u skladu sa 
Članovima 51 i 99 Komercijalnog ugovora. 
 
U skladu sa članom 9, stav 8 i članom 50 Komercijalnog Ugovora, Inženjer ovom prilikom podnosi: 
 
Odluka Inženjera o Prihvatanju Izvođačevog Dinamičkog Plana podnetog Izvođačevim dopisom br. 
HDJV-NSSB-TEC-IZS-2022-0593 
 
- Izvođačev Dinamički Plan ispunjava sve ugovorene radove kao i naknadne radove iz Izvođačevog 

pisma br. HDJV-NSSB-CON-IZS-2021-0005. 
 

- Naknadni radovi izuzeti iz Dinamičkog Plana (U-konstrukcija u km. 177+623 i nadvožnjak u km. 
177+455) nemaju uticaj na glavne radove i biće analizirani naknadno kada se steknu specifični uslovi. 
 

- Dinamički Plan Izvođača ispunjava međusobni dogovor postignut između ugovornih strana. 

• Početak radova je 1. jul 2022. Godine 

• Rok za završetak Projekta je 31. avgust 2025. godine. 

• Produžetak roka za završetak je 5 meseci. 
 

- Rok za završetak definisan u članu 7, stav 1, tačka 2 Komercijalnog Ugovora će biti izmenjen kroz 
Aneks Komercijalnog Ugovora a koji će biti potpisan na bazi Sporazuma br. 1 o Naknadnim Radovima, 
potpisanim između Ugovornih strana 25. oktobra 2022. godine. 

 
U skladu sa saglasnošću Finansijera i Investitora, dostavljenom dopisom br. 401-00-0228/2022-04-04 od 
23.11.2022. godine, ova Odluka Inženjera je postala konačna. 
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Prilog 1 – Saglasnost Finansijera i Investitora na Odluku Inženjera o Prihvatanju Izvođačevog 
Dinamičkog Plana podnetog Izvođačevim dopisom br. HDJV-NSSB-TEC-IZS-2022-0593 
 

S poštovanjem/Regards: 
 
Rukovodilac stručnog nadzora/Team Leader 
Dragan Gligorov    
 
 
 
 

 

 






