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PROJECT BIRO UTIBER d.o.o.
Temerinska 76, 21138 Novi Sad
Tel. No.: +381 21 527 341
E-mail: office@utiber.rs
Attn: Mr. Dragan Gligorov, Team
Leader

CC:
“Serbian Railways Infrastructure”
JSC
Nemanjina 6, 11000 Beograd
Tel. No.: +381 11 3618 330
Attn: Mr Nebojša Šurlan, Acting
General Director

Republic of Serbia, Ministry of
Construction, Transport and
Infrastructure
22-26 Nemanjina St.,11000 Belgrade
Attn: Anita Dimoski

PROJECT: MODERNIZATION AND
RECONSTRUCTION OF
HUNGARIAN –SERBIAN RAILWAY
CONNECTION IN THE TERRITORY
OFTHE REPUBLIC OF SERBIA

SUBJECT: Submitting the Dynamic
Plan (Rev1) for Novi Sad - Subotica
section

Dear All,

On June 29, 2022 and July 26, 2022, the
Contractor submitted the overall dynamic
plan to You by letters No

Наша реф.:
HDJV-NSSB-TEC-IZS-2022-0593
Датум: 8. Новембар 2022

PROJECT BIRO UTIBER d.o.o.
Темеринска 76, 21138 НовиСад
Тел.бр: +381 21 527 341
Е-маил: office@utiber.rs
На руке:г. Драган Глигоров, тим
лидер

Достављено:
„ИнфраструктуражелезницеСрбије
“ а.д.
Немањина 6, 11000 Beograd
Tel.br: +381 11 3618 330
На руке: НебојшаШурлан, в.д.
Генераног директора

Република Србија, Министарство
грађевинарства, саобраћаја и
инфраструктуре
Немањина 22-26, 11000 Београд
На руке: Анита Димоски

ПРОЈЕКАТ: МОДЕРНИЗАЦИЈА
И РЕКОНСТРУКЦИЈА
МАЂАРСКО-СРПСКЕ ПРУГЕ НА
ТЕРИТОРИЈИ РЕПУБЛИКЕ
СРБИЈЕ

ПРЕДМЕТ: Допис о достављању
динамичког плана (вер.1) за
деоницу брзе пруге Нови Сад –
Суботица

Поштовани,

Извођач Вам је 29. јуна 2022. године
и 26. јула 2022. године доставио
генерални динамички план дописима



HDJV-NSSB-TEC-IZS-2022-0242 and
HDJV-NSSB-TEC-IZS-2022-0310,
respectively, but it was not approved.
Based on the agreement reached between
the Financier, the Investor, the Supervisor
and the Contractor at the weekly meeting
on October 26, 2022, the Contractor
revised the dynamic plan (Rev1); in order
to clarify the overall construction plan
and overall duration of the works on Novi
Sad - Subotica section as soon as
possible, the Contractor again submits the
revised (Rev1) overall dynamic plan to
You, and upon the approval of the
dynamic plan, the Contractor will submit,
based on the overall dynamic plan,
separate detailed plans for each structure,
critical works or junctions (e.g. Novi Sad
junction, Vrbas Viaduct, Subotica
junction, etc.).

For the overall dynamic plan submitted
this time, the Contractor provides the
following explanation:

1. The start date for this dynamic plan is
July 1, 2022, and the completion date for
static testing is August 31, 2025.

2. The dynamic plan includes all the
works on the Novi Sad - Subotica
section, except for the U-channel at
Km177+623 and the overpass over the
Sombor branch line at Km177+455,
which are not specified due to the
collision with the Sombor branch line and
the lack of land acquisition, etc. The start
and end dates of the rest of the works are
specified. The U-channel at Km177+623

бр. HDJV-NSSB-TEC-IZS-2022-0242
и HDJV-NSSB-TEC-IZS-2022-0310,
али он није одобрен. На основу
договора постигнутог између
Финансијера, Инвеститора, Надзора
и Извођача на недељном састанку 26.
октобра 2022. године, Извођач је
ревидирао динамички план (вер.1); у
циљу што скоријег разјашњења
укупног плана изградње и укупног
трајања радова на деоници Нови Сад
- Суботица, Извођач Вам поново
доставља ревидирани (вер.1)
генерални динамички план, а по
одобрењу динамичког плана,
Извођач ће, на основу генералног
динамичког плана, доставити
појединачне детаљне планове за
сваки објекат, радове на критичном
путу или чворове (нпр. чвор Нови
Сад, вијадукт у Врбасу, чвор
Суботица итд.).

За генерални динамички план који је
овај пут достављен, Извођач даје
следеће објашњење:

1. Датум почетка радова у овом
динамичком плану је 1. јул 2022.
године, а датум завршетка статичког
тестирања је 31. август 2025. године.

2. Динамичким планом обухваћени
су сви радови на деоници Нови Сад -
Суботица, осим радова на У-раму на
Км177+623 и надвожњаку преко
одвојног колосека за Сомбор на
Км177+455, који нису прецизирани
због колизије са одвојним колосеком
за Сомбор, недовољном
експропријацијом итд. Наведени су
датуми почетка и завршетка осталих



and the overpass over the Sombor branch
line at Km177+455 do not affect the
completion and commissioning of the
main tracks.

3. According to the survey by the
Contractor, the percentage of plots
defined in the confirmation of
construction application is 80% of the
plots defined in the construction permit
within the expropriation line in the Novi
Sad region, the Vrbas region, the Backa
Topola region, and the Subotica region;
some of the plots in the confirmation of
construction application have the
situation that the property rights unit still
does not allow the Contractor to enter the
site. Please complete the land acquisition
compensation as soon as possible; in
particular, the site entry conditions for
some key works and deadline controlling
works are still subject to land acquisition
and demolition procedures and other such
factors. If land acquisition and demolition
procedures cannot be resolved in time,
the overall construction period will be
further extended.

4. Regarding the relocation and
protection of the existing facilities and
installations and works of connecting
with public rights units, we request the
Investor to increase coordination efforts,
expedite the signing of agreements with
public rights units, and in a timely
manner coordinate with public rights
units so as to determine relocation,
protection, and construction
interface-related engineering solutions，
all in order to create conditions for the
smooth progress of the dynamic plan.

радова. Радови на У-раму на
Км177+623 и надвожњаку преко
одвојног колосека за Сомбор на
Км177+455 не утичу на завршетак и
пуштање у рад главних колосека.

3. Према истраживању Извођача,
проценат парцела дефинисаних у
потврди пријаве радова је 80%
парцела дефинисаних грађевинском
дозволом у оквиру граница
експропријације у зони Новог Сада,
Врбаса, Бачке Тополе, и зони
Суботице; неке од парцела у потврди
пријаве радова имају ситуацију да
ИЈО још увек не дозвољава Извођачу
да уђе на градилиште. Молимо да
што пре завршите накнаде за откуп
земљишта; посебно, услови за улазак
на градилиште за неке кључне
радове и радове који се налазе на
критичном путу и даље су подложни
процедурама откупа земљишта и
рушења и другим сличним
факторима. Уколико се поступци
откупа земљишта и рушења не могу
решити на време, укупно време
извођења радова ће бити додатно
продужено.

4. За измештање и заштиту
постојећих објеката и инсталација и
радова на повезивању са ИЈО, од
Инвеститора се тражи да уложи
додатне напоре у координацију,
убрза склапање договора са
предузећима имаоцима јавних
овлашћења, те координира са истима
ради утврђивања техничких решења
о измештању, заштити и подели
одговорности благовремено, како би
се створили услови за несметан
напредак динамичког плана.



5. On October 21, 2022, through a letter
from the Investor, the Contractor was
informed that the power outage at the
Naumovicevo substation would be
possible only in October 2023 at the
earliest, which would affect the
renovation works at Subotica station and
the construction of the traction
substation.

6. On October 5, 2022, the Hungarian
and Serbian sides have basically agreed
on the interface issues for the track work,
but they have not yet been finally
clarified to the Contractor. At present, the
Financier and Investor have not yet
clarified the engineering interface issues
with the Hungarian side regarding the
electrification, SS and TK, which will
affect the purchase of the related
equipment.

7. There are 23 archaeological sites
along the Novi Sad - Subotica section,
affecting a total of 10.6 kilometers,
accounting for 10% of the total line
length of 108.1 kilometers; it has an
impact on critical path works such as
Km117+155 Viaduct in Vrbas and
K131+831 bridge. On September 7,
2022, the Financier has issued an order
for stopping the works on the
archaeological area to the Contractor
through letter No.
401-00-01021-2022-04-03; the Institute
for protection of cultural monuments has
submitted the offer related to the
archaeological work to the Supervisor
and Investor for review , but no progress
has been made. If the Contractor cannot

5. Дописом Инвеститора 21. октобра
2022. године Извођач је обавештен
да ће искључење напона у ЕВП
Наумовићево бити могуће најраније
у октобру 2023. године, што ће
утицати на радове на реновирању
станице Суботица и изградњу
ЕВП-а.

6. Дана 5. октобра 2022. године,
мађарска и српска страна су се у
основи договориле око питања
повезивања за радове на горњем
строју, али она још увек нису
коначно разјашњена Извођачу. До
овог тренутка, Финансијер и
Инвеститор још увек нису
разјаснили питања инжењерског
интерфејса са мађарском страном у
вези са електрификацијом, СС и ТК,
што ће утицати на куповину
припадајуће опреме.

7. Дуж деонице Нови Сад -
Суботица налазе се 23 археолошка
налазишта која обухватају укупно
10,6 километара, што чини 10% од
укупне дужине пруге од 108,1
километар; утичу на радове на
критичној путањи као што су
вијадукт у Врбасу на Км117+155 и
мост на К131+831. Финансијер је
07.09.2022. године дописом број
401-00-01021-2022-04-03 издао
Извођачу налог за обуставу радова
на археолошком подручју; Завод за
заштиту споменика културе је
понуду у вези са археолошким
радовима доставио Надзору и
Инвеститору на увид, али нема
помака. Уколико Извођач не може да





house dismantle and Pipeline relocation
problems
Attachment3-2 ： Land expropriation 、

house dismantle and Pipeline relocation
problems

експропријације земљишта, рушења
објеката и измештања цевовода
Прилог 3-2: Проблеми
експропријације земљишта, рушења
објеката и измештања цевовода


