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Our Ref.:
HDJV-NSSB-CON-I1ZS-2022-0146

Date: December 08,2022

“Infrastructure of Serbian Railways” JSC
Nemanjina 6, 11000 Belgrade

Tel. No.: +381 11 3618 330

Attn: Mr. Nebojia Surlan, Acting General
Director

Ce:

Republic of Serbia

Ministry of Construction, Transport and
Infrastructure

22-26 Nemanjina St., 11000 Beograd

Attn: Anita Dimoski, Assistant Minister

PROJECT BIRO UTIBER d.o.o0.
Temerinska 76, 21138 Novi Sad

Tel. No.: +381 21 527 341

Attn: Mr. Dragan Gligorov, Project
Manager Team Leader - FIDIC engineer

PROJECT: MODERNIZATION AND
RECONSTRUCTION OF HUNGARIAN
—SERBIAN RAILWAY CONNECTION IN
THE TERRITORY OF THE REPUBLIC
OF SERBIA (Novi Sad — Lovéenac)

SUBJECT: _ Request for Approval of the
potential subcontractor of Drainage Works

Dear,
According to the document 1-2021-2233, we
hereby submit qualification documents of

Hama ped.:
HDJV-NSSB-CON-1ZS-2022-0146

Hatym: 08. nenembap 2022. ronune

»AHPpacTpyKTYypa JKeJIe3HHLe
Cpounje* a.no.

Hemamuna 6, 11000 beorpan

Ten.6p: +381 11 3618 330

Ha pyke: r. HeGojma Illypnan, B.1.

I'enepanaHor aMpeKkTopa

ﬁ}—!DCTﬂBJBEHO:

Peny6auka Cpouja

MuHHCTApCTBO rpaleBuHapcTBa,
caobpahaja u muHppacTpyKType
Hemamuna 22-26, 11000 beorpan,

Ha pyke: Anmta /{mmocku, nomohnuk
MHHHCTPA

PROJECT BIRO UTIBER d.o.o0.
Temepuncka 76, 21138 Hosu Can
Ten.6p: +381 21 527 341
Ha pyke: 1. [paran
PykoBonunan mnpojexta Tum mwaep -
FIDIC nnxemep

I'nuropos,

INPOJEKAT: MOAEPHU3AIIMJA U
PEKOHCTPYKIIHJA
MABAPCKO-CPIICKE IIPYI'E HA
TEPUTOPUIHA PEITIYBJIUKE
CPBHUJE (Hoeu Can — JloBhenan)

MNPEIMET:3axreB
HNOTECHIHjaJIHOT
nieohewe parosa Ha H3IPALH IpPEHAKE

32 0M00paBamLe
noau3zsohaua 3a

ITomToBauu,
Y ckiagy
JIOCTaBJHaMO

ca jgomucoM 1-2021-2233
JOKYMEHTAIH]y



potential Subcontractor
for drainage
Km112+861-Km128+849.

works

Mz Karan Doo
from

We note that this Subcontractor is already
approved by the Investor and Financier for the
works on the water supply pipe relocation,

and he is carrying out them successfully.

The relevant supporting documents provided

are attached herewith.

Your soonest review and approval would be

highly appreciated.
Sincerely,
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Zhou Xin
Representative of CRIC&CCCC  Joint
Venture
Atntachment:
1. Subcontractor MZ Karan DOO s

qualification documents in Serbian
2.Consent letter from the Financer

MOTEHIINjaTTHOT [Tomu3Bohaua MX
KAPAH OO 3a pagoBe Ha H3pamu
apeHaxe om kM 112+861 mo xm 128+849.

HanomumeMo aa je oBaj Ilomm3sohau Beh
omobpen on crtpane VapecTHTOpa H
dunaHcHjepa 3a paJoBe Ha H3MEIITamby
BOIOBOJHUX IIEBH, U H3BOIH
yCIIEUTHO.

ux

PeneBanTHa mpateha [OKyMHTauuja je
IPUTIOXKEHA.

MosrMo Bac [a IperiiegaTe U O4OOpUTE
IOMEHYTY JOKyMEHTAlHjy y INTO Kpahem
POKY.

C momToBameM,

Lloy Cun
pencrasunk Komsopumjyma CRIC &
CCCC

IIpunoe:

1. Lepmugpuvamu o  Keanuguxayuju
noouszeohaua MK Kapan 000 Ha cpnckom
je3uxy

2.Caznacnocm Qunancujepa



