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Head office of CRIC-CCCC Joint Venture 
Vladete Kovačevića 8 
11000 Beograd 
 

 

Br: NAD-NSSB-JV CRIC-CCCC-1127 
Datum:  17.05.2023. 
 
Projekat: Pružanje usluga stručnog nadzora nad izvođenjem radova na rekonstrukciji i modernizaciji 
železničke pruge Novi Sad-Subotica-državna granica 
 
Project: Supervision Services of Reconstruction and Modernization of the railway line Novi Sad – Subotica 
– State border 
 
 

Predmet: Kvalifikaciji podizvođača za GSMR 
stubove 
 
Referenca: HDJV-NSSB-CIN-IZS-2023-0077 
                      

Subject: Nomination of a subcontractor for GSMR 
columns 
 
Ref: HDJV-NSSB-CIN-IZS-2023-0077 

Poštovani, 
 
Izvođač radova je putem dopisa dostavio 
dokmentaciju za nominovanje potencijalnog 
podizvođača čelične konstrukcije za GSMR stubove. 
 
 
Detaljnim pregledom dostavljene dokumetacije 
Nadzorni organ ovim putem konstatuje da 
predloženi podizvođač ne može biti prihvaćen za 
izvođenje predmetnih radova. 
 
 
Sa stručnog aspekta dostavljena dokumetacija 
sadrži veliku licencu kojoj je istekao rok važenja. 
Takođe nije dostavljena dokumetacija koja treba da 
se izvodi u skadu sa EN 1090-2 (a što se naročito 
odnosi na kvalitet izvođenja radova EXC3).  
 
 

Dear, 
 
In the letter referenced above, the Contractor 
submitted documentation for the nomination of a 
potential subcontractor for the steel structure 
intended for GSMR columns. 
 
Upon a thorough examination of the submitted 
documentation, the Supervision hereby 
acknowledges and confirms that the proposed 
subcontractor cannot be accepted for the execution 
of the works concerned. 
 
From a professional point of view, the submitted 
documentation contains an expired professional 
company license. Furthermore, the documentation 
which should be prepared in accordance with EN 
1090-2 (which particularly refers to the quality of 
execution of works EXC3) has not been submitted. 

S poštovanjem/Regards: 
 
Rukovodilac stručnog nadzora/Team Leader 
Dragan Gligorov  
 
Pripremio/Prepared by:  
Dragan Arsić 
Nadzorni organ za mostove i inženjerske konstrukcije / Supervising Engineer for bridges and engineering 
structure 


