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ITpeamer: Oarosop Ha qonac HDJV-NSSB-CON-
1Z.S-2024-0006

Mooepnuzayuja u pekoncmpykyuja 0eonuye opse
npyze Hoeu Cao-Cybomuya

ITomroBaHu,

JTlormacom 6poj HDJV-NSSB-CON-IZS-2024-0006
on 15.01.2024. romuHe HOMHMHOBaId  CTe
norexuujanHor noxussohada EG-MEP Optimization
d.o.o. u3s Dbeorpama 3a wu3BOhewe pagoBa Ha
TePMOTEXHHUKUM UHCTaNaIMjama CC/TT
npocropHja Ha neonuiy Hosu Cap - Cy6oTuna.

[To xpurepujymuma 3a omabup mnoauszBohada H
no6aBsbaya, KOju Cy BaM JOCTaBJEEHH JOMHCOM 6poj
1/2021-2233 51 IperyiefioM JOCTaBJEEHE
JOKyMeHTallje yTBpheHO je Ja McTa HHje
KoMIUIeTHa. HeonmxogHo je Ja MOKYMEHTaLHjy
JIOTyHUTE Ca OKa30M Ja TIOTeHIHjalHy MoAu3Bohay
¥UMa MHHHMaTHA TOTpeOHM Opoj 3arociieHuX Ha
NOC/IOBHMa pyKOBaolla MalllMHa M ONpEMe Ha
YyroBOpPeHHM pajoBuMa (TadaH Opoj pagHuka 32
yroBOpPEHE PazioBe).

C nomToBameM,
Jlocmasweno:

- Hacnosy
- Tenepannom gupextopy ,,OKC*

MEHAIJEP 3A PA3BOJ U UHBECTHUITAJE

W»owj it [" '

Crno6onanka Katanuh. oumur.HHxK.cao0.

HEAD OFFICE of CRIC - CCCC
JOINT VENTURE
Rajka Mitic¢a 8, 11000 Belgrade

Subject: Reply to the letter HDJV-NSSB-CON-
1ZS-2024-0006

Modernization and reconstruction of the high-speed
railway section Novi Sad-Subotica

Dear all,

By the letter HDJV-NSSB-CON-IZS-2024-0006,
dated 15 January 2024, you nominated the
prospective subcontractor EG-MEP Optimization
d.o.o. from Belgrade to perform the works on HVAC
installations of the SI/TC premises on the section
Novi Sad — Subotica.

According to the criteria for the selection of
subcontractors and suppliers, which were submitted
to you by the letter No 1/2021-2233, and having
reviewed the provided documentation, it was
determined that the documentation is incomplete.
You are required to complete the documentation with
evidence that the prospective subcontractor has
sufficient number of employees at job positions of
operators of machinery and equipment for the
contracted works (exact number of employees for the
contracted works).

Sincerely,

Delivered to:
- Addressee
- General Manager of “Infrastructure of
Serbian Railways”

MANAGER FOR DEVELOPMENT AND
INVESTMENTS

CebcossTosg X
Slobodanka Katanié, M.Sc.Traff.Eng.




